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17th MONTHLY PROGRESS REPORT
IMAGE QUALITY METER
STATINTL
October 17 to November 17, 1961

During the period of this report calibration work has proceeded.
The lack of suitable calibrated samples has hindered this work and the
calibration resulting is only as good as the hand computations supporting
this work. Resolution and Granularity are adequately calibrated but Acutance
would be better calibrated with more accurately prepared test samples.

Government engineers have suggested, that since they cannot
accept delivery of the instrument for several months due to a space shortage
the meter face for Acutance not be prepared in hopes that more accurate
samples from the National Bureau of Standards may be supplied in the mean-
time.

Work on the final engineering report and the Handbook continues
and publication will take place soon.

Actual physical construction on the machine has been completed

and aside for the above noted delay in calibration the machine is ready for
shipment.
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